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Originator Phone
R. J. Corey 376-0108
Class of Change

[ ] I - Signatories [X LII - Executive Manager []III - Project Manager
Change Tifle
Extension For TPA Interim Milestone M-037-11 And Addition Of Interim Milestone to Complete Closure
Requirements

Description/Justification of Change

This change package includes:
* Modification of existing Milestone M-037-10 to remove 241-CX Tank System
* Extension of an interim milestone completing closure requirements for 216-B-3 Main Pond system

and 216-S-10 Pond and Ditch by 8 years
* Addition of an interim to complete closure for the 241-CX Tank System

These changes align with the revised and reprioritized milestones developed through negotiations.

Continued on page 2
Impact of Change

This change package modifies existing milestone, extends the due date of M-037-11 by 8 years and adds
one interim milestones to complete closure requirements.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal
planning management, and budget documents (e.g., DOE and DOE contractor baseline change control
documents, project management plans).
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Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of
Lead Regulatory Agency," are denoted by using stikeout to indicate text deletions and double
underline to indicate text additions.

Number 1i0iiesione Due Date
M-037-10 Complete Unit-Specific Closure Requirements according to the closure 09/30/2020
Lead Regulator plan(s) for six( seven (7) TSD Units: 207-A South Retention Basin,
Agency: Ecology 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, 216-B-63 Trench, and

Hexone Storage and Treatment Facility (276-S-141/142),and44-GX
Tank Systom; (241 CX 704714424.

M-037-11 Complete unit-specific closure requirements for two (2) TSD Units: 216- 09/Q/204-
Lead R B-3 Main Pond system and 216-S-10 Pond and Ditch. 09/3=02Q24
Agency: Ecology
M-037-13 Complete Unit-Secfic Closure Requirements accordintotheTLnSte 02/30/2=22
Lead Regulatory plan-241-CX Tank System (241-CX-70/172)
Aaencv: Ecology


